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CAMS WEEKLY REPORT

1 October - 7 October 1977

A test run of the GIM-II reallocation process was
successfully completed. We are currently negotiating
with COMIREX for an extended period of block time
(forty eight hours) during which we can "freeze" the
database in a read-only mode while the reallocation

runs on the 195 in the _Center. STATINTL

The galley proofs of Volume III of our Design Specification
have been delivered by Printing Services. This volume
required complete re-typing in a format acceptable to

the scanner for the new Electronic Text Editing and
Composition System (ETECS).

Preparations continue for the October software release
scheduled for the weekend of the 29th. The next software
release is tentatively scheduled for 14 January 1978,
with quarterly releases thereafter. Emergency fixes will
continue to be applied as soon as possible.

The CAMS FY77-FY79 Hardware Upgrade Proposal was released
this week. This document, representing considerable

work by both Engineering Division and A Division personnel,
interprets COMIREX requirements for this time frame, plus

a two week measurement study of the production system
performance, and concludes that a dual 370/168 or equivalent
configuration will best satisfy the requirements.

CAMS has been operational for one year. Happy anniversary!

CAMS Project Manager
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